

# **SAP Certified Associate C\_PM\_71**

## **SAP Certified Associate Project Manager**

**Thank You for Downloading C\_PM\_71 Updated Exam Questions**

[https://certs4sale.com/sap/c\\_pm\\_71-pdf-exam-dumps](https://certs4sale.com/sap/c_pm_71-pdf-exam-dumps)

# Version: 4.0

---

**Question: 1**

---

When do you update the project management plan?

Response:

- A. Only at the beginning of the project
- B. Once in each project phase at the phase kick off
- C. After project closing to reflect lessons learned
- D. After an agreed upon change to areas covered by the plan

---

**Answer: B**

---

---

**Question: 2**

---

What kind of communication is addressed in the Communication Plan in ASAP?

Please choose the correct answer.

Response:

- A. Communication to management and steering committee only
- B. Communication to project team members only
- C. External communication to project stakeholders only
- D. External and internal project communication

---

**Answer: D**

---

---

**Question: 3**

---

Which of the following must be included in the project charter?

Please choose the correct answer.

Response:

- A. Project organizational chart
- B. Project objectives and benefits
- C. Project team training plan
- D. Solution architecture diagram

---

**Answer: B**

---

---

**Question: 4**

---

Which of the following tasks need to be completed successfully to complete the production cutover deliverable?

There are 3 correct answers to this question.

Response:

- A. Obtain Production Data Sign-off
- B. Finalize Cutover plan
- C. Conduct Project Management Review Service
- D. Execute Multiple cutover Simulations
- E. Preform people readiness assessment

---

**Answer: BDE**

---

---

**Question: 5**

---

Which Accelerators from the ASAP Roadmap do you leverage to complete the Phase Closure and Sign-off Phase Deliverables?

There are 2 correct answers to this question.

Response:

- A. Project Quality Gate Scorecard Template
- B. Project Setup Check list Sample
- C. Phase Closure Report Template
- D. On-Boarding Template

---

**Answer: AC**

---

---

**Question: 6**

---

In the Project Preparation phase Data Quality Analysis is initiated.

Which Accelerators in the Data Migration Approach and Strategy deliverable is used to capture the baseline for Data Quality?

Response:

- A. Data Migration Workshop Findings Template
- B. Data Migration Approach and Strategy Template
- C. Data Audit Results Report Template
- D. Data Migration Scoping Questionnaire Template

---

**Answer: C**

---

---

**Question: 7**

---

Which SAP enabling tool can you use to evaluate the solution options and to define the solution scope?

Please choose the correct answer.

Response:

- A. SAP Solution Composer
- B. SAP Project Composer
- C. SAP Solution Directory
- D. SAP Solution Documentation Assistant

---

**Answer: A**

---

---

**Question: 8**

---

Which of the following are characteristics of IT governance in the context of ASAP methodology?

There are 3 correct answers to this question.

Response:

- A. IT governance is planned, defined, and set up during the implementation project.
- B. IT governance is optimized during the Operate phase.
- C. IT governance is set up right after production cutover in the earlier stages of the Operate phase.
- D. IT governance is defined and completely put in place in the Project Preparation phase, as part of the project standards.
- E. IT governance is covered by ASAP methodology.

---

**Answer: ADE**

---

---

**Question: 9**

---

Which of the following are tasks of the Technical Operations and Handover Plan deliverable in the Realization phase?

There are 3 correct answers to this question.

Response:

- A. Establish support processes-
- B. Conduct Technical Integration Check service.
- C. Execute performance tests.
- D. Validate support center (help desk) staffing strategy
- E. Set up business process monitoring.

---

**Answer: ADE**

---

---

**Question: 10**

---

Besides the request of instant value, customers need an early confirmation that requirements will be met.

Which acceleration techniques in ASAP help provides an early confirmation?

There are 2 correct answers to this question.

Response:

- A. Iterative build cycle

- B. Solution demo approach for blueprinting
- C. Sustainability management
- D. Service optimization

---

**Answer: AB**

---



# THANK YOU FOR DOWNLOADING C\_PM\_71 UPDATED EXAM QUESTIONS

Note: Thanks For Trying The Demo Of Our C\_PM\_71 Exam Product

Visit Our Site to Purchase the Full Set of Actual C\_PM\_71 Exam Questions With Answers.

## Money Back Guarantee



## Click The Link Below

[https://certs4sale.com/sap/c\\_pm\\_71-pdf-exam-dumps](https://certs4sale.com/sap/c_pm_71-pdf-exam-dumps)