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Question: 1

In which phase of the project should the Procurement Strategy be written?

A. Concept

B. Definition
C. Deployment
D. Transition

Answer: B

Question: 2

In developing a network the first task after listing the activities is to...

A. Define activity durations

B. Determine float

C. Determine the interdependencies of activities
D. Harmonise the activity to a calendar

Answer: C

Question: 3

Which of these is a correct definition of an Estimate?

A. The use of a range of tools and techniques to produce forecasts of the probable time or cost of
completing work

B. An educated guess that improves over time

C. A forecast of the probable time or cost of completing work

D. An estimate is an approximation of project time and cost targets that forms the basis of the
contract

Answer: C
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Question: 4

Risk management should be initiated...

A. when the Project Management Plan is initiated.

B. at the time the Work Breakdown Structure is developed.
C. at the start of the project.

D. once the project concept is understood.

Answer: C

Question: 5

When are benefits usually realised when using an iterative life cycle?

A. During the project

B. Post project

C. At project closure

D. Both during and after the project

Answer: D
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